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LPA 2018 (IRP in DEIS)

(Summer 2018)

LPA Elevated 

(Late 2018)

LPA at-grade refined

(Mar/Apr 2019)

74th Ave

(Jan/Feb 2019)

74th Ave Refined

(Mar/Apr 2019)

East of WES

(Mar/Apr 2019)

Traffic

At-grade crossings 72nd Ave

Upper Boones, with 

queuing concern

-- 72nd Ave

Upper Boones, with 

queuing concern

-- -- --

Bridgeport Park & Ride South of Lower Boones South of Lower Boones South of Lower Boones North of Lower Boones North of Lower Boones North of Lower Boones

Light Rail Performance

Travel time difference from LPA N/A 30 seconds faster 30 seconds slower 60 seconds faster 60 seconds faster 60 seconds faster

On-time performance Risk of delay -- Risk of delay -- -- --

Property Acquisitions

Full taxlot parcels 10 8 12 7 4 3

Partial acquisitions 21 20 21 25 30 21

Relocations

Businesses 12 11 8 31 8 9

Employees 320 270 130 520 160 250

Environmental Impacts

Acres of floodplain 0.00 0.00 0.00 0.80 0.00 0.00

Acres of wetland 0.01 0.01 0.60 0.56 0.14 0.26

Land Use, Trails

Differences in land uses served 

by an Upper Boones station

More commercial, industrial More commercial, industrial More commercial, industrial More residential More residential More residential

Regional trail opportunity -- -- -- On-street On-street --

Risks

Railroad interface Union Pacific; no 

existing agreement 

Union Pacific; no 

existing agreement 

Union Pacific; no 

existing agreement 

Outside railroad 

right-of-way

Porltand & Western 

(WES); shared use 

agreement

Porltand & Western 

(WES); shared use 

agreement
Utilities -- -- -- High risk Higher risk --

Cost

Difference from most recent full-

project cost estimate
(-$55m) -- (-$53m) (-$31m)* (-$77m)* +$12.5m*

* Risk of additional environmental study  

1 2 3 4 5 6


